
ATTACHMENT D 



Before the 
FEDERAL COMMUNICATIONS COMMISSION 

Washington, D.C.  20554 

ZITO MEDIA, L.P.,  

                                  Complainant, 

v. 

PENNSYLVANIA ELECTRIC COMPANY,  

Respondent. 

  File No.  

DECLARATION OF KELLY RAGOSTA 

I, KELLY RAGOSTA, declare as follows: 

1. I serve as Commercial Services Project Manager for Zito Media, L.P. (“Zito”), with a 

general office address of 102 South Main Street, Coudersport, PA 16915.  I make this 

Declaration in support of Zito’s Pole Attachment Complaint in the above-captioned case.  I know 

the following of my own personal knowledge, and if called as a witness in this action, I could 

and would testify competently to these facts under oath. 

2. I have been employed by Zito for seven years, and served as Zito’s Commercial 

Services Project Manager for four years.  In this role, I am responsible for coordinating Zito’s 

pole attachment applications and for reviewing, managing and paying all of Zito’s pole 

attachment estimates and invoices, including but not limited to those stemming from attachment 

to poles owned by Pennsylvania Electric Company (“Penelec”). 
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3. I have reviewed the allegations made in the Pole Attachment Complaint filed in this 

proceeding as well as the exhibits attached hereto, and verify that they are true and correct to the 

best of my knowledge, information and belief. 

4. Pursuant to the application process established by Penelec, once Zito submits an 

application, Penelec (or its assigned contractor) is to conduct a pre-attachment survey of the 

poles included on the application to determine if attachment can be made according to Penelec’s 

specifications, including the National Electrical Safety Code (“NESC”), or if any on-pole 

alterations or adjustments are required to accommodate the new proposed attachment (“make-

ready”).  If Penelec (or its assigned contractor) determines that make-ready work is required, 

Penelec is to provide a cost estimate of such work to Zito.  For work to move forward, Zito must 

then accept the charges in the cost estimate or, alternatively, modify its application to reflect 

adjustments to its proposed route to avoid costly make-ready work.1

5. Starting in early 2015, Zito began to experience significant delays in connection with 

its pole attachment applications to Penelec.  Penelec consistently failed to meet the timeframes 

prescribed by the Commission’s rules for conducting its application review and pre-attachment 

survey and providing make-ready cost estimates to Zito and completing make-ready work. 

6. Zito repeatedly expressed its concerns to Penelec about the excessive delays, which in 

turn delayed Zito’s ability to timely deploy its network on critical projects. 

7. Penelec acknowledged that it was unable to timely process applications for attachment 

to its poles.  Accordingly, on or about December 15, 2015, Penelec and Zito entered into a 

Temporary Attachment Agreement (“TAA”) pursuant to which Penelec permitted Zito to install 

1 Starting in February 2016, Penelec began processing pole attachment applications using SPANs 
(Spatially-enabled Permitting and Notification system), a web-based application that is intended 
to serve as both a communications portal and workflow organization system.  
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temporary attachments for more than 50 then-pending applications by Zito for attachments to 

Penelec’s poles, for which Penelec had failed to timely provide make-ready estimates or 

complete make-ready work.   

8. Penelec’s inability to comply with the Commission’s prescribed application review, 

pre-attachment survey and make ready timeframes with respect to Zito’s pole attachment 

applications continued throughout 2016. 

9. On August 11, 2016, I emailed Robert Chumrik, Penelec Joint Use Engineer, and 

requested to schedule a call with Penelec to discuss, inter alia, “[h]ow to engage Penelec 

approved contractors to complete the undelivered make ready quotes (as a remedy under FCC 

guidelines).”  See Exhibit 1 (August 11, 2016 email from me to Mr. Chumrik). 

10. On August 19, 2016, Mr. Chumrik emailed me that Penelec had hired Sigma 

Technologies (“Sigma”) “to help us with some of our larger make ready projects.”  See Exhibit 1 

(August 19, 2016 email from Mr. Chumrik to me).  Effectively, Sigma became the contractor 

that is responsible for processing all of Zito’s applications for attachment to Penelec’s poles in its 

territory North of Interstate 80 (I-80).  In Penelec’s territory South of I-80, Penelec continues to 

process Zito’s applications without the use of a contractor. 

11. Penelec charges Zito for the full cost of the application review and pre-attachment 

survey.  Penelec did not allow Zito to participate in the selection of the contractor hired to 

perform this work or to provide input into the terms and conditions governing the scope or price 

of Sigma’s work.  Neither Penelec nor Sigma has provided Zito with a price sheet or schedule of 

charges regarding the work Sigma performs, nor is such information publicly available. 
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12. Even after hiring Sigma, Penelec still is not meeting the Commission’s prescribed 

timeframes for conducting the pole attachment application review and pre-attachment survey and 

providing make-ready cost estimates. 

13. Indeed, on August 31, 2016, Penelec and Zito agreed to extend the TAA to include 30 

additional applications by Zito in Penelec’s territory North of I-80, which applications had been 

pending without any review by Penelec since April and June 2016.  And, Penelec and Zito once 

again agreed to extend the TAA on February 2, 2017 to include nine applications by Zito for 

attachment to poles in Penelec’s territory North of I-80 and on which neither Penelec nor Sigma 

had conducted any review since they were filed by Zito in August-November 2016. 

14. Upon information and belief, Penelec directs Sigma to conduct a full pole loading 

analysis for every pole in Zito’s applications, regardless of the age and remaining strength of the 

pole or the facilities attached to the pole. 

15. Penelec requires Zito to reimburse it directly for all charges related to Sigma’s pre-

attachment survey and make-ready design, including the full pole loading analysis. 

16. Upon information and belief, Sigma makes decisions about required make-ready work 

without taking into account information provided by Zito.  As such, the make-ready cost 

estimates are higher than what they would be if Zito’s input were considered.  Moreover, the 

make-ready cost estimates that Sigma provides to Zito do not provide sufficient details to enable 

Zito to assess the reasonableness of the charges. 

17. Upon information and belief, Penelec is using the pre-attachment survey to identify 

poles that it believes need to be replaced for Penelec’s own “betterment.”  For example, after 

Zito researched the make-ready estimates provided by Sigma on two applications indicating 

“will replace pole” for ten poles, Zito discovered that there were no attachments other than 
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Penelec’s on all but one of the poles.  On September 22, 2017, I emailed Mr. Chumrik and 

provided Penelec the photos Zito took of each such pole and requested that Penelec provide the 

engineering analysis to support the decision to replace those poles.  On September 27, 2017, Mr. 

Chumrik responded to me that Zito needed to input its request for clarification to Sigma through 

the SPANs communication portal, and that failure to do so would “only delay the process.”  I 

responded to Mr. Chumrik in an email dated September 28, 2017, stating: “While we understand 

your desire for the conversations regarding questionable poles to happen through SPANs, I want 

to point out that we have responded through SPANs on specific applications in the past and have 

yet to get a response back from Penelec,” and provided a list of applications on which Zito had 

transmitted questions through SPANs earlier in the year and to which it had not received a 

response.  One month later, on October 27, 2017, Mr. Chumrik responded to me that in fact the 

poles at issue “were classified during engineering as Company betterment to Penelec” and that 

the estimates reflected a corresponding reduction in construction and engineering costs to Zito.  I 

have no way of verifying whether or to what extent Penelec is paying Sigma’s engineering 

charges associated with such betterment work.  Before I was informed by Mr. Chumrik that the 

estimates did not include charges for Penelec betterment, I was under the impression that the 

estimates were high because they reflected charges to replace ten poles.  Attached hereto as 

Exhibit 2 are copies of my correspondence with Mr. Chumrik in this regard.   

18. The estimates provided to Zito by Penelec’s contractor Sigma are not timely under the 

Commission’s established timeframes.  In addition, the estimates lack sufficient information 

about the make-ready work to be performed and attendant cost information to enable Zito to 

determine whether the charges are reasonable. 
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19. Of the 78 total applications submitted by Zito that have been assigned to Sigma, Sigma 

has only provided make-ready cost estimates for 23 – less than one-third of the applications.  

Although the estimates include separate lump sum dollar amounts for “engineering costs” and 

“make-ready labor and materials,” Sigma’s estimates do not provide sufficient detail for Zito to 

determine precisely what “engineering” tasks are being performed (such as collection of field 

survey data or analysis), and whether such tasks or the costs to complete them are reasonable or 

fairly attributable to Zito.  Attached hereto as Exhibit 3 is a representative example of an 

estimate provided by Sigma through SPANs. 

20. Based on the 23 estimates that have been provided to Zito by Sigma to date, on 

average, Sigma’s charge for the pre-attachment survey process is approximately $212.46 per 

pole.  I participated in telephone conferences calls among representatives of Zito and Penelec on 

May 1,2 June 7, and June 22, 2017, during which Zito disputed these charges as unreasonable.  I 

also attended an in-person meeting among representatives of Zito and Penelec in Erie, 

Pennsylvania on July 25, 2017, where Zito again disputed these charges as unreasonable.

21. Sigma’s charges for the pre-attachment survey process far exceed the costs charged by 

other pole owners in Pennsylvania for pre-attachment survey work.  The amount charged by 

other Pennsylvania investor-owned electric utilities and telecommunications companies for the 

pre-attachment survey process is, on average, $27.83 per pole.  When Zito performs the survey 

itself in connection with its submission of a Pole Profile Sheet in Penelec’s territory South of I-

80, the cost is $17 per pole. 

22. Before Sigma will issue a make-ready invoice, Zito is first required to “acknowledge” 

(i.e., accept the charges on) an estimate of the make-ready charges.  However, Sigma’s make-

2 On April 28, 2017, I emailed Mr. Chumrik an agenda for the call, which outlined Zito’s 
concerns.  See Exhibit 4. 



7 

ready estimates do not provide essential information necessary to enable Zito to verify whether 

the proposed make-ready construction charges are reasonable and thus make a reasoned decision 

as to whether to accept the charges.  For instance, the estimate lists the pole number and includes 

a note stating “Rearrangement Required” or “Will Replace Pole,” but no further information is 

provided about the pole, the facilities attached thereto, or the results of the survey to substantiate 

the make-ready decision.  See Exhibit 3. Moreover, the make-ready estimate is provided as a 

lump sum estimate; the charges are not broken out on a per pole basis.  Id. Without these 

essential details, Zito is unable to evaluate whether the make-ready work charges are reasonable 

or fairly attributable to Zito and thus, whether to proceed with the work, consider a less costly 

alternative route, or whether other safe, yet more cost-effective solutions should be pursued. 

23. Zito requested that Penelec and Sigma provide more detailed information to 

substantiate and support the charges in its estimates during the May 1, June 7, and June 22, 2017 

telephone conference calls and the July 25, 2017 in-person meeting among representatives of 

Zito and Penelec and in which I participated.  I also specifically requested Penelec to provide 

such details in emails to Mr. Chumrik dated August 11, August 15, August 30, and September 

28, 2017, each of which are attached hereto at Exhibit 5.  To date, Penelec has not provided Zito 

with the requested information.3

24. On October 19, 2017, more than three months after Zito “acknowledged” a make-

ready estimate for a particular application, Zito received an invoice from Penelec requesting 

payment in the amount of $78,134.42 with no additional detail about the bases for the charges.4

3 As set forth below, Mr. Chumrik provided certain limited details about the make-ready required 
for a single application, but he did not provide and still has not provided the cost breakdown for 
the specific make-ready work to be performed on each pole in order for Zito to evaluate whether 
the lump-sum invoice charge is reasonable. 
4 This is the first and only invoice Zito has ever received from Penelec for an application 
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See Exhibit 6.  Likewise, Penelec’s SPANs portal did not provide any additional make-ready 

detail about the poles in the application other than that all of the poles were “Approved” with the 

exception of one pole that was “Denied.”  Accordingly, on October 19, 2017, I emailed Mr. 

Chumrik and specifically requested that Penelec provide additional information regarding the 

total number of poles requiring make-ready work, the work to be performed on each pole, the 

cost breakdown per pole requiring make-ready work, and the number of pole replacements being 

proposed in connection with that application.  On October 26, 2017, Mr. Chumrik responded to 

me and acknowledged that the information in the SPANs portal did not match the invoice for that 

application and that the information in SPANs was provided in error.5  Attached hereto as 

Exhibit 7 are copies of my correspondence with Mr. Chumrik in this regard.  Penelec then 

provided certain limited details about the make-ready work for this particular application, but it 

did not provide and still has not provided the cost breakdown for the specific make-ready work 

to be performed on each pole, which information is necessary in order for Zito to evaluate 

whether the invoice charge is reasonable. 

25. On June 22, 2017, I emailed Mr. Chumrik to provide Penelec with an example of a 

sufficiently detailed make-ready estimate that Zito had received from another pole owner.6  More 

than four months later, on October 27, 2017, Penelec responded to Zito that Penelec was 

“working with Sigma to develop a detailed engineering drawing package following the example 

processed by Sigma, despite Zito’s acknowledgment of Sigma’s estimates as far back as June 
2017. 
5 In the same response, Mr. Chumrik noted that Penelec discovered and would be correcting 
similar errors on estimates for nine other applications that had not yet been transmitted to Zito.  I 
asked Penelec which nine applications were at issue, but have not yet received a response.  See 
Exh. 7. 
6 The email also noted that the example demonstrated that the engineering and make-ready 
charges for that pole owner were significantly lower on a per-pole basis than those charged by 
Penelec.  Id.  
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you sent us.”  Attached hereto as Exhibit 8 are copies of my correspondence with Mr. Chumrik 

in this regard.  Penelec still has not provided Zito with make-ready estimates that including the 

requisite details. 

26. Based on 14 estimates that have been provided to Zito by Sigma through SPANs and 

for which Sigma was able to determine the number of poles requiring make-ready work, on 

average, on a per pole basis, Sigma’s make-ready charges are more than 200% higher than those 

of other Pennsylvania investor-owned electric utilities and telecommunications companies.  

Dividing the lump sum charges by the number of poles identified by Sigma as requiring make-

ready work, Sigma’s average per-pole make-ready charge is $3,303.56, whereas the average per-

pole charge of other Pennsylvania investor-owned electric utilities and telecommunications 

companies is $1,068.05.  Because Penelec has not provided Zito with the requested information 

to substantiate its invoices, Zito is unable to identify the precise charges (i.e., by task) that are 

excessive. 

27. Upon information and belief, Sigma charges for and requires Zito to pay to correct 

pre-existing non-compliant conditions on Penelec’s poles even though such work would be 

required regardless of whether Zito attaches to the pole. 

28. Zito has made repeated requests for temporary attachments on applications where 

Sigma had not provided adequate make-ready estimates within the Commission’s prescribed 

timeframes and on which Zito needed to prioritize its deployment.  These requests were made by 

Zito during the June 7, and June 22, 2017 telephone conference calls and the July 25, 2017 in-

person meeting among representatives of Zito and Penelec and in which I participated.  I also 

made specific requests for temporary attachments in emails to Mr. Chumrik dated August 25, 

September 15, September 20, and September 28, each of which are attached hereto at Exhibit 9.   
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29. Penelec has made it clear to Zito that it will not entertain any requests for temporary 

attachments unless Zito pays a make-ready estimate in full, regardless of whether Zito believes 

the charges to be unreasonable. 

30. Penelec’s previous agreements allowing Zito to employ temporary attachments were 

not conditioned on Zito’s advance payment or acceptance of make-ready estimates.  Indeed, for 

some of the applications associated with the previous temporary attachment agreements, Penelec 

never conducted the pre-attachment survey and engineering process. 

31. Nevertheless, in order to expedite the ability to make temporary attachments on certain 

priority projects, Zito made payment in full of the make-ready estimates on 12 of its applications, 

and reserved its right to seek revisions to the estimates and seek refunds for any workarounds or 

canceled requests.  On September 21, 2017, Zito tendered payment in the amount of $446,349 to 

Penelec.  More than one month after Zito’s payment in-full, on October 23, 2017, Penelec 

provided Zito with an amendment to the TAA authorizing the temporary attachments. 

32. As of the filing of the Complaint, Zito has 27 pending applications with Sigma on 

which no action has been taken and for which there is no agreement to allow Zito to employ 

temporary attachments.  Two of those applications were filed in September 2016, 24 were filed 

in March, April and May 2017, one was filed in September 2017. 
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Commercial Division 
Zito Media, L.P. 
102 South Main St 
2nd Floor 
Coudersport, Pa. 16915 
Office-814.260.9373
Cell-814.558.4400
E-Mail todd.mcmanus@zitomedia.com
Web www.zitomedia.com

-----Original Message----- 
From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Thursday, August 11, 2016 4:54 PM 
To: Chumrik, Robert 
Cc: Todd; Gerry Kane; DeWitt, Deanna R; Schafer, Stephen F; Forbes, John M; colin Higgin 
Subject: Conference call request - outstanding applications for Tioga and Bradford 
counties

Bob,

I've attached a spreadsheet with all of the outstanding applications for Tioga & Bradford 
counties.  Please let us know when we can schedule a call with Penelec to discuss the 
following:

1.  Temporary attachment permission for the applications in the attached spreadsheet 2.
How to handle the existing violations that were discovered during some of the rideouts. 
3.  How to engage Penelec approved contractors to complete the undelivered make ready 
quotes (as a remedy under FCC guidelines). 

Please offer some dates/times so we can schedule a conference call to discuss all of 
these concerns. 

Thanks.

Kelly

On 8/3/2016 9:07 AM, Chumrik, Robert wrote: 
> Kelly: 
>
>  I realize we need to get together and review this entire Northeast corner of the 
state project.  However I have not received any approvals from my manager to allow 
temporary attachments to that project or the individual work request at this time. 
>
>  Please continue to send me these spreadsheets and I can take them to management. 
However, be aware you do not have any agreement with FE to make temporary  attachments to 
these poles.  That would be an amendment to the temporary attachment agreement made 
between our companies last year. 
>
>          Thank You 
>          Bob 
>   
> -----Original Message----- 
> From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
> Sent: Wednesday, August 03, 2016 8:23 AM 
> To: Chumrik, Robert <rchumrik@firstenergycorp.com>
> Cc: Todd <todd.mcmanus@zitomedia.com>; Gerry Kane
> <gerry.kane@zitomedia.com>
> Subject: Temp Attachments - App 20160511 WR 58090170 (Tower Lane) 
>
> Bob, 
>
> Please see attached spreadsheet for temporary attachments for WR 58090170. 
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Moylan, Leslie

From: Chumrik, Robert <rchumrik@firstenergycorp.com>
Sent: Friday, August 19, 2016 10:00 AM
To: Todd McManus; 'Kelly Ragosta'
Cc: Dawson Chandler
Subject: Penelec's -- Contact Information for Ride Outs

Todd / Kelly :

Penelec has enlisted the services of Sigma Technology to help us with some of our larger Make ready
projects. The contact person for Sigma will be Dawson Chandler. I will still be your normal point of contact for these
job. However if you would like to contact Dawson to coordinate ride outs on some specific locations please feel free.

Dawson Chandler Office: 419.874.9262 Ext.152

Please cc me on EMAILS sent between you and Dawson

Thanks Bob



EXHIBIT 2 
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Monday, October 30, 2017 11:04 AM
To: Browne, Maria; Moylan, Leslie
Cc: Colin Higgin
Subject: Fwd: RE: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 

clarification

Follow Up Flag: Follow up
Flag Status: Flagged

Maria, 

See below.  We got this response on Friday.  We haven't sent any responses back yet. 

Kelly 

-------- Forwarded Message --------  
Subject:RE: *EXTERNAL* Request for engineering detail on pole replacements & SPANs clarification 

Date:Fri, 27 Oct 2017 12:15:11 +0000 
From:Chumrik, Robert <rchumrik@firstenergycorp.com>

To:Kelly Ragosta <kelly.ragosta@zitomedia.com>
CC:Prindle, Rick <rprindle@firstenergycorp.com>, DeWitt, Deanna R <ddewitt@firstenergycorp.com>,

Schafer, Stephen F <sschafer@firstenergycorp.com>, Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>, Gerry Kane <gerry.kane@zitomedia.com>, Todd 
<todd.mcmanus@zitomedia.com>, George Goodling <george.goodling@zitomedia.com>, Joe 
Laubach <joe.laubach@zitomedia.com>, Colin Higgin <colin.higgin@zitomedia.com>, James Rigas 
<james.rigas@zitomedia.com>, Karina Valenti <karina.valenti@zitomedia.com>

Kelly:

 I have reviewed the 10 poles that you sent photos of; thanks for putting them in 
SPANS notes.  I did find that those replacements were classified during engineering as 
Company betterment to Penelec, those costs were removed at that time and therefore were 
not included in the estimates you received.  Below is a summary of the impact of those 
removals.

 -Proposal 20170324.2 We removed 28% of the total cost of the construction 
estimate

 -Proposal 20170324.3 We removed 43% of the total cost of the construction 
estimate.

Removal of these Company betterment replacement poles also included a reduction of the 
engineering cost associated with the projects; therefore, you also were not charged for 
corresponding engineering costs associated with construction classified as Company 
betterment
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In accordance with Steve Schafer's letter to Mr. Rigas, I am currently working with Sigma 
to develop a detailed engineering drawing package following the example you sent us from 
Ohio Edison. Our plan will be to send this drawing package as an attachment to the SPANS 
estimate proposal.  We also envision including documentation denoting company betterment 
that should help avoid any further confusion.  Please let me know if you have any 
questions.

Bob

-----Original Message----- 
From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, September 22, 2017 4:13 PM 
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Cc: Prindle, Rick <rprindle@firstenergycorp.com>; DeWitt, Deanna R 
<ddewitt@firstenergycorp.com>; Schafer, Stephen F <sschafer@firstenergycorp.com>;
Cunningham, Wallace W <wcunningham@firstenergycorp.com>; Gerry Kane 
<gerry.kane@zitomedia.com>; Todd <todd.mcmanus@zitomedia.com>; George Goodling 
<george.goodling@zitomedia.com>; Joe Laubach <joe.laubach@zitomedia.com>; Colin Higgin 
<colin.higgin@zitomedia.com>; James Rigas <james.rigas@zitomedia.com>; Karina Valenti 
<karina.valenti@zitomedia.com>
Subject: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 
clarification

Bob,

I have attached photos of 10 poles on applications 20170324.2 & 20170324.3.  All of these 
poles are listed as "will replace pole" in SPANs.  These photos were taken yesterday as 
part of a field review to determine if Zito can do anything to avoid these pole 
replacements.

On all but one of these poles, there are no attachments other than power.  We do not 
understand why Penelec wants to replace them.  Please provide the engineering analysis to 
support the decision for these replacements. 

As far as acknowledging the poles in SPANs, if we choose "don't agree"
on these individual pole replacements, will that hold up the scheduling of the make-
ready?

The payment for all of these applications was delivered to you via fedex on 9/21/17: 

20170303.1, 20170303.2, 20170317.7, 20170317.8, 20170317.9, 20170320, 20170322, 
20170322.1, 20170324, 20170324.1, 20170324.2, 20170324.3 

Please address our outstanding request for temporary attachments on these applications 
and also let us know when we can expect to see our other outstanding applications 
transmitted back to us for acknowledgment. 

Thanks.

Kelly

------------------------------------------------------------------------------

The information contained in this message is intended only for the personal and 
confidential use of the recipient(s) named above. If the reader of this message is not 
the intended recipient or an agent responsible for delivering it to the intended 
recipient, you are hereby notified that you have received this document in error and that 
any review, dissemination, distribution, or copying of this message is strictly 
prohibited. If you have received this communication in error, please notify us 
immediately, and delete the original message. 
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Thursday, September 28, 2017 10:33 AM
To: Browne, Maria; Moylan, Leslie
Cc: Colin Higgin
Subject: Fwd: Re: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 

clarification

Follow Up Flag: Follow up
Flag Status: Flagged

Our response to Penelec this morning. 

-------- Forwarded Message --------  
Subject:Re: *EXTERNAL* Request for engineering detail on pole replacements & SPANs clarification 

Date:Thu, 28 Sep 2017 10:12:38 -0400 
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>
CC:Prindle, Rick <rprindle@firstenergycorp.com>, DeWitt, Deanna R <ddewitt@firstenergycorp.com>,

Schafer, Stephen F <sschafer@firstenergycorp.com>, Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>, Gerry Kane <gerry.kane@zitomedia.com>, Todd 
<todd.mcmanus@zitomedia.com>, George Goodling <george.goodling@zitomedia.com>, Joe 
Laubach <joe.laubach@zitomedia.com>, Colin Higgin <colin.higgin@zitomedia.com>, James Rigas 
<james.rigas@zitomedia.com>, Karina Valenti <karina.valenti@zitomedia.com>, Lawrence M Denef 
<larry.denef@zitomedia.com>

Bob,

To be clear, the following concerns were not addressed in your response: 

    - Acknowledgment of receipt of our payment for $446,349 

    - Response to our request for temporary attachments on applications covered by the above payment 

    - Timeline of when we can expect the remainder of our applications to be sent back to us in SPANs for 
acknowledgment 

    - Specific question about choosing "don't agree" on individual poles in SPANs 

    - Request for Penelec/Sigma to provide engineering analysis detail by pole.  We have asked multiple times 
for make ready details to be provided in SPANs.  Having no detail under Penelec's response other than "will 
replace pole" or             "rearrangement required" delays the process further for us.  Perhaps if poles are being 
replaced on plant betterment that could be noted under the pole detail?  And if costs were broken down & 
associated to specific poles we would be able to see plant betterment costs passed to Zito are $0 for the pole(s) 
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in question.  I believe right now, all of the make ready poles show $0 for make ready billing and the amounts 
are only given as a total for the entire application(s). 

We will put our specific pole replacement questions in SPANs.  While we understand your desire for the 
conversations regarding questionable poles to happen through SPANs, I want to point out that we have 
responded through SPANs on specific applications in the past and have yet to get a response back from 
Penelec.  Specifically the following were transmitted back to Penelec in April and June of this year and we have 
not yet seen any responses: 

Number Zito Work Order FC Work Order Last Xmit Pending Record Next
20160608.1 Site 2TI8840A - 390 Granger St (Blossburg) 58130966 4/20/2017Reply PN 

20160608.2 Site 2TI8840A - 390 Granger St (Blossburg) 
App 2 58130980 6/12/2017Reply PN 

20160608.3 Site 2TI8840A - 390 Granger St (Blossburg) 
App 3 58130991 4/21/2017Reply PN 

20160608.4 Site 2TI8840A - 390 Granger St (Blossburg) 
App 4 58131150 6/12/2017Reply PN 

20160615.2 Site 2TI8835A - Rt 414, Liberty (App 2) 58145930 6/12/2017Reply PN 

20160615.3 Site 2TI8835A - Rt 414, Liberty (App 3) 58145944 6/12/2017Reply PN 

20160615.4 Site 2TI8835A - Rt 414, Liberty (App 4) 58149100 4/21/2017Reply PN 
20160615.5 Site 2TI8835A - Rt 414, Liberty (App 5) 58149105 4/20/2017Reply PN 

Thanks.

Kelly 

On 9/27/2017 2:23 PM, Chumrik, Robert wrote: 
Kelly:

 In response to your email, please make this request and all future requests 
through the SPANs system. This will enable the engineer who designed the make 
ready to answer any questions related to your proposal. EMAILS will only 
delay the process.
 However, I was able to determine that 4 (3D91, A44x1972, A44x1959, and 
A44x1953) of the 10 poles included some betterment to Penelec, and that the 
associated betterment costs were already removed from the original estimate.
 As for the remaining 6 poles, I cannot answer your question, but will be 
addressed by the Designer when you submit your inquiry through a SPANS 
comments.

Bob

-----Original Message----- 
From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, September 22, 2017 4:13 PM 
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Cc: Prindle, Rick <rprindle@firstenergycorp.com>; DeWitt, Deanna R 
<ddewitt@firstenergycorp.com>; Schafer, Stephen F 
<sschafer@firstenergycorp.com>; Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>; Gerry Kane <gerry.kane@zitomedia.com>;
Todd <todd.mcmanus@zitomedia.com>; George Goodling 
<george.goodling@zitomedia.com>; Joe Laubach <joe.laubach@zitomedia.com>;
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Colin Higgin <colin.higgin@zitomedia.com>; James Rigas 
<james.rigas@zitomedia.com>; Karina Valenti <karina.valenti@zitomedia.com>
Subject: *EXTERNAL* Request for engineering detail on pole replacements & 
SPANs clarification 

Bob,

I have attached photos of 10 poles on applications 20170324.2 & 
20170324.3.  All of these poles are listed as "will replace pole" in 
SPANs.  These photos were taken yesterday as part of a field review to 
determine if Zito can do anything to avoid these pole replacements. 

On all but one of these poles, there are no attachments other than power.  We 
do not understand why Penelec wants to replace them.  Please provide the 
engineering analysis to support the decision for these replacements. 

As far as acknowledging the poles in SPANs, if we choose "don't agree"
on these individual pole replacements, will that hold up the scheduling of 
the make-ready? 

The payment for all of these applications was delivered to you via fedex on 
9/21/17:

20170303.1, 20170303.2, 20170317.7, 20170317.8, 20170317.9, 20170320, 
20170322, 20170322.1, 20170324, 20170324.1, 20170324.2, 20170324.3 

Please address our outstanding request for temporary attachments on these 
applications and also let us know when we can expect to see our other 
outstanding applications transmitted back to us for acknowledgment. 

Thanks.

Kelly

-----------------------------------------------------------------------------
-

The information contained in this message is intended only for the personal 
and confidential use of the recipient(s) named above. If the reader of this 
message is not the intended recipient or an agent responsible for delivering 
it to the intended recipient, you are hereby notified that you have received 
this document in error and that any review, dissemination, distribution, or 
copying of this message is strictly prohibited. If you have received this 
communication in error, please notify us immediately, and delete the original 
message.
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Friday, April 28, 2017 2:24 PM
To: Chumrik, Robert
Cc: Colin Higgin; James Rigas; Gerry Kane; todd.mcmanus@zitomedia.com; Lawrence M. 

Denef; Karina Valenti; george.goodling@zitomedia.com
Subject: Agenda for call on Monday

Bob,

I apologize for not getting this to you sooner, but these are our agenda items for the call on Monday. 

Thanks.

Kelly 

Agenda

1. Sigma’s survey and engineering fees of approximately $230 per pole are significantly 
higher than previous survey and engineering costs.  They are unreasonable, excessive and 
non-competitive and benefit Penelec not Zito.

2. Survey and engineering costs are being driven up significantly because Sigma (a contractor 
under the control of Penelec) for no reason, does not allow Zito to do the field work, 
including the pole numbers, span footage, pole profiles and pictures, in the Sigma areas even 
though Penelec accepts our field work in non-Sigma areas where, not surprisingly, the 
process is much more efficient and the costs are much lower.

3. Make ready costs generated by Sigma’s survey and engineering work are significantly 
higher than previous make ready costs.  They are unreasonable, excessive and non-
competitive and benefit of Penelec not Zito.

4. Make ready costs are being driven up significantly as a result of Sigma, for no reason, not 
doing joint ride-outs and insistence on doing design in a vacuum even though Penelec 
continues to do joint ride-outs in the non-Sigma areas where, not surprisingly, the process is 
much more efficient and the costs are much lower.

5. Lack of make ready data entered in SPANs.  We must have make ready detail in order to 
pay an invoice and to determine if we can consider any alternatives to heavy make-ready. 
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Friday, September 01, 2017 1:24 PM
To: Browne, Maria
Cc: colin Higgin
Subject: Fwd: Re: *EXTERNAL* Fwd: New Milford apps

Maria, 

Asking again for make ready details to be provided..... 

Forwarded Message
Subject:Re: *EXTERNAL* Fwd: New Milford apps

Date:Fri, 11 Aug 2017 15:41:14 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>

Also - I know I've requested this many times - when estimates are put in, please provide details regarding 
number of make ready poles, replacements, etc. 

On 8/11/2017 2:26 PM, Chumrik, Robert wrote:

Kelly:

I asked all to prioritize the 2 requested. As for the group, the schedule is to have the majority
of them done by the end of August, with the oldest 4 or 5 in September.

As for invoices, The proper SPANS process is that once we have an estimate I would send that to you in
the SPANS documents, this is where the majority of last fall’s once are. Once you acknowledge the
estimate, accept, then we will issue an official invoice. This is your opportunity to adjust the proposal
or poles from the estimate. Once we have an agreed upon estimate Penelec will issue an invoice. I am
waiting for your acknowledgement on those proposals before the invoice can be issued.

Thanks Bob

From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, August 11, 2017 11:27 AM
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Subject: *EXTERNAL* Fwd: New Milford apps

Bob,
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Not knowing which jobs or parts of jobs have been engineered yet by Sigma, can we please 
prioritize and put the these two applications at the top of the list? 

20170303.1

20170303.2

Thanks.

Forwarded Message

Subject:New Milford apps
Date:Fri, 11 Aug 2017 09:04:24 0400
From:Karina Valenti <karina.valenti@zitomedia.com>

To:'Kelly Ragosta' <kelly.ragosta@zitomedia.com>

20170303.1
20170303.2

The information contained in this message is intended only for the personal and 
confidential use of the recipient(s) named above. If the reader of this message is not the 
intended recipient or an agent responsible for delivering it to the intended recipient, you 
are hereby notified that you have received this document in error and that any review, 
dissemination, distribution, or copying of this message is strictly prohibited. If you have 
received this communication in error, please notify us immediately, and delete the original 
message.
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Friday, September 01, 2017 1:25 PM
To: Browne, Maria
Cc: Colin Higgin
Subject: Fwd: Fwd: Fwd: Fwd: Re: *EXTERNAL* Fwd: New Milford apps

Another one asking for detail.... 

Forwarded Message
Subject:Fwd: Fwd: Fwd: Re: *EXTERNAL* Fwd: New Milford apps

Date:Tue, 15 Aug 2017 11:09:22 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:chumrik, Robert <rchumrik@firstenergycorp.com>

Forgot to mention while we are acknowledging this one, there is no information provided regarding number of make
ready poles. Please provide that information so when we get the invoice I don't have to ask for it at that point.

Thanks.

Forwarded Message
Subject:Fwd: Fwd: Re: *EXTERNAL* Fwd: New Milford apps

Date:Tue, 15 Aug 2017 11:05:42 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>

Also - just clarified with Todd.  Application 20160617 does not need to have poles removed.  We will 
acknolwedge that one today. 

Forwarded Message
Subject:Fwd: Re: *EXTERNAL* Fwd: New Milford apps

Date:Tue, 15 Aug 2017 10:23:22 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>

Bob,

Are you working to set up another call?  James and Steve left it that we need to schedule another one. 

Thanks.
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Forwarded Message
Subject:Re: *EXTERNAL* Fwd: New Milford apps

Date:Fri, 11 Aug 2017 15:38:16 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>

Bob,

These are the only ones showing Zito as the next to respond (not including pending record of "Zito 
construction").  4 of them were paid months ago and three of them are being put through for payment - see 
comments.

Number Zito Work Order FC Work Order Last Xmit Pending Record Next Tota
20160617 Site 2TI8826D Steam Valley Rd (Trout Run) 58156466 4/19/2017Acknowledgement Zito
20160829 Culligan Water (Crux Inc.) 58282536 3/27/2017Acknowledgement Zito
20161110.1 ViLogics Inc. (App 1) 15172637 7/3/2017Acknowledgement Zito
20161212.1 Wilmore to Ebensburg App 1 58512609 6/9/2017Acknowledgement Zito
20161212.2 Wilmore to Ebensburg App 2 58512626 6/9/2017Acknowledgement Zito
20161220.1 Ebensburg (Manor to Locust) 58512768 7/3/2017Proposal Zito
20161220.2 Ebensburg (Industrial Park Rd) 58512806 6/8/2017Proposal Zito
20170105.2 Johnstown (188 09) 58528171 3/10/2017Proposal Zito
20170118 245 Market St, Johnstown 58546051 4/20/2017Acknowledgement Zito
20170306.2 PA Grain Processing 58631962 3/21/2017Acknowledgement Zito
20170412 Brookville SD_Northside Elem 58708443 8/2/2017Acknowledgement Zito

These are ones that have been acknowledged and we are waiting for Penelec to respond:

Number Zito Work Order FC Work Order Last Xmit Pending Record Next Co
20160608.1 Site 2TI8840A 390 Granger St (Blossburg) 58130966 4/20/2017Reply PN Re

20160608.2 Site 2TI8840A 390 Granger St (Blossburg) App
2 58130980 6/12/2017Reply PN Re

20160608.3 Site 2TI8840A 390 Granger St (Blossburg) App
3 58130991 4/21/2017Reply PN Re

20160608.4 Site 2TI8840A 390 Granger St (Blossburg) App
4 58131150 6/12/2017Reply PN Ac

20160615.2 Site 2TI8835A Rt 414, Liberty (App 2) 58145930 6/12/2017Reply PN Ac
20160615.3 Site 2TI8835A Rt 414, Liberty (App 3) 58145944 6/12/2017Reply PN Ac
20160615.4 Site 2TI8835A Rt 414, Liberty (App 4) 58149100 4/21/2017Reply PN Re
20160615.5 Site 2TI8835A Rt 414, Liberty (App 5) 58149105 4/20/2017Reply PN Re

On 8/11/2017 2:26 PM, Chumrik, Robert wrote:

Kelly:
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I asked all to prioritize the 2 requested. As for the group, the schedule is to have the majority
of them done by the end of August, with the oldest 4 or 5 in September.

As for invoices, The proper SPANS process is that once we have an estimate I would send that to you in
the SPANS documents, this is where the majority of last fall’s once are. Once you acknowledge the
estimate, accept, then we will issue an official invoice. This is your opportunity to adjust the proposal
or poles from the estimate. Once we have an agreed upon estimate Penelec will issue an invoice. I am
waiting for your acknowledgement on those proposals before the invoice can be issued.

Thanks Bob

From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, August 11, 2017 11:27 AM
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Subject: *EXTERNAL* Fwd: New Milford apps

Bob,

Not knowing which jobs or parts of jobs have been engineered yet by Sigma, can we please 
prioritize and put the these two applications at the top of the list? 

20170303.1

20170303.2

Thanks.

Forwarded Message

Subject:New Milford apps
Date:Fri, 11 Aug 2017 09:04:24 0400
From:Karina Valenti <karina.valenti@zitomedia.com>

To:'Kelly Ragosta' <kelly.ragosta@zitomedia.com>

20170303.1
20170303.2

The information contained in this message is intended only for the personal and 
confidential use of the recipient(s) named above. If the reader of this message is not the 
intended recipient or an agent responsible for delivering it to the intended recipient, you 
are hereby notified that you have received this document in error and that any review, 
dissemination, distribution, or copying of this message is strictly prohibited. If you have 
received this communication in error, please notify us immediately, and delete the original 
message.
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Friday, September 01, 2017 1:33 PM
To: Browne, Maria
Cc: colin Higgin
Subject: Fwd: Re: *EXTERNAL* Fwd: New Milford apps

This is the last contact I've had.  No response to my last question. 

Forwarded Message
Subject:Re: *EXTERNAL* Fwd: New Milford apps

Date:Wed, 30 Aug 2017 09:37:19 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>
CC:Gerry Kane <gerry.kane@zitomedia.com>, Prindle, Rick <rprindle@firstenergycorp.com>, DeWitt, Deanna R

<ddewitt@firstenergycorp.com>, Schafer, Stephen F <sschafer@firstenergycorp.com>

When putting the information in SPANs for acknowledgment, please provide the detail regarding the make-
ready.

Also - how long after acknowledgment should it take to get an invoice? 

On 8/30/2017 9:16 AM, Chumrik, Robert wrote:

Kelly:

We will be sending you 3 invoices shortly from the previous list. You only accepted 3 of the 8
and requested revisions on the other 5. Revisions will be done shortly and then the estimates will be
sent to you for approval.

We will be sending you estimates on 11 from the newer list, through SPANS. Once approved
we will issue the invoices. Also, I have a partner now so please include Rick Prindle on all
correspondence. Rick will be helping to expedite these requests.

Thank You
Bob

From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Tuesday, August 29, 2017 4:05 PM
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Cc: Gerry Kane <gerry.kane@zitomedia.com>
Subject: Re: *EXTERNAL* Fwd: New Milford apps

Bob,
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Will we be seeing invoices soon?  Do you still expect to have the majority of these done by end 
of August?   

Thanks.

On 8/11/2017 2:26 PM, Chumrik, Robert wrote:

Kelly:

I asked all to prioritize the 2 requested. As for the group, the schedule is to
have the majority of them done by the end of August, with the oldest 4 or 5 in
September.

As for invoices, The proper SPANS process is that once we have an estimate I would
send that to you in the SPANS documents, this is where the majority of last fall’s once
are. Once you acknowledge the estimate, accept, then we will issue an official
invoice. This is your opportunity to adjust the proposal or poles from the
estimate. Once we have an agreed upon estimate Penelec will issue an invoice. I am
waiting for your acknowledgement on those proposals before the invoice can be issued.

Thanks Bob

From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, August 11, 2017 11:27 AM
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Subject: *EXTERNAL* Fwd: New Milford apps

Bob,

Not knowing which jobs or parts of jobs have been engineered yet by Sigma, can 
we please prioritize and put the these two applications at the top of the list? 

20170303.1

20170303.2

Thanks.

Forwarded Message

Subject:New Milford apps
Date:Fri, 11 Aug 2017 09:04:24 0400
From:Karina Valenti <karina.valenti@zitomedia.com>

To:'Kelly Ragosta' <kelly.ragosta@zitomedia.com>

20170303.1
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20170303.2

The information contained in this message is intended only for the personal 
and confidential use of the recipient(s) named above. If the reader of this 
message is not the intended recipient or an agent responsible for delivering it 
to the intended recipient, you are hereby notified that you have received this 
document in error and that any review, dissemination, distribution, or 
copying of this message is strictly prohibited. If you have received this 
communication in error, please notify us immediately, and delete the original 
message.

The information contained in this message is intended only for the personal and 
confidential use of the recipient(s) named above. If the reader of this message is not the 
intended recipient or an agent responsible for delivering it to the intended recipient, you 
are hereby notified that you have received this document in error and that any review, 
dissemination, distribution, or copying of this message is strictly prohibited. If you have 
received this communication in error, please notify us immediately, and delete the original 
message.
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Thursday, September 28, 2017 10:33 AM
To: Browne, Maria; Moylan, Leslie
Cc: Colin Higgin
Subject: Fwd: Re: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 

clarification

Follow Up Flag: Follow up
Flag Status: Flagged

Our response to Penelec this morning. 

-------- Forwarded Message --------  
Subject:Re: *EXTERNAL* Request for engineering detail on pole replacements & SPANs clarification 

Date:Thu, 28 Sep 2017 10:12:38 -0400 
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>
CC:Prindle, Rick <rprindle@firstenergycorp.com>, DeWitt, Deanna R <ddewitt@firstenergycorp.com>,

Schafer, Stephen F <sschafer@firstenergycorp.com>, Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>, Gerry Kane <gerry.kane@zitomedia.com>, Todd 
<todd.mcmanus@zitomedia.com>, George Goodling <george.goodling@zitomedia.com>, Joe 
Laubach <joe.laubach@zitomedia.com>, Colin Higgin <colin.higgin@zitomedia.com>, James Rigas 
<james.rigas@zitomedia.com>, Karina Valenti <karina.valenti@zitomedia.com>, Lawrence M Denef 
<larry.denef@zitomedia.com>

Bob,

To be clear, the following concerns were not addressed in your response: 

    - Acknowledgment of receipt of our payment for $446,349 

    - Response to our request for temporary attachments on applications covered by the above payment 

    - Timeline of when we can expect the remainder of our applications to be sent back to us in SPANs for 
acknowledgment 

    - Specific question about choosing "don't agree" on individual poles in SPANs 

    - Request for Penelec/Sigma to provide engineering analysis detail by pole.  We have asked multiple times 
for make ready details to be provided in SPANs.  Having no detail under Penelec's response other than "will 
replace pole" or             "rearrangement required" delays the process further for us.  Perhaps if poles are being 
replaced on plant betterment that could be noted under the pole detail?  And if costs were broken down & 
associated to specific poles we would be able to see plant betterment costs passed to Zito are $0 for the pole(s) 
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in question.  I believe right now, all of the make ready poles show $0 for make ready billing and the amounts 
are only given as a total for the entire application(s). 

We will put our specific pole replacement questions in SPANs.  While we understand your desire for the 
conversations regarding questionable poles to happen through SPANs, I want to point out that we have 
responded through SPANs on specific applications in the past and have yet to get a response back from 
Penelec.  Specifically the following were transmitted back to Penelec in April and June of this year and we have 
not yet seen any responses: 

Number Zito Work Order FC Work Order Last Xmit Pending Record Next
20160608.1 Site 2TI8840A - 390 Granger St (Blossburg) 58130966 4/20/2017Reply PN 

20160608.2 Site 2TI8840A - 390 Granger St (Blossburg) 
App 2 58130980 6/12/2017Reply PN 

20160608.3 Site 2TI8840A - 390 Granger St (Blossburg) 
App 3 58130991 4/21/2017Reply PN 

20160608.4 Site 2TI8840A - 390 Granger St (Blossburg) 
App 4 58131150 6/12/2017Reply PN 

20160615.2 Site 2TI8835A - Rt 414, Liberty (App 2) 58145930 6/12/2017Reply PN 

20160615.3 Site 2TI8835A - Rt 414, Liberty (App 3) 58145944 6/12/2017Reply PN 

20160615.4 Site 2TI8835A - Rt 414, Liberty (App 4) 58149100 4/21/2017Reply PN 
20160615.5 Site 2TI8835A - Rt 414, Liberty (App 5) 58149105 4/20/2017Reply PN 

Thanks.

Kelly 

On 9/27/2017 2:23 PM, Chumrik, Robert wrote: 
Kelly:

 In response to your email, please make this request and all future requests 
through the SPANs system. This will enable the engineer who designed the make 
ready to answer any questions related to your proposal. EMAILS will only 
delay the process.
 However, I was able to determine that 4 (3D91, A44x1972, A44x1959, and 
A44x1953) of the 10 poles included some betterment to Penelec, and that the 
associated betterment costs were already removed from the original estimate.
 As for the remaining 6 poles, I cannot answer your question, but will be 
addressed by the Designer when you submit your inquiry through a SPANS 
comments.

Bob

-----Original Message----- 
From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, September 22, 2017 4:13 PM 
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Cc: Prindle, Rick <rprindle@firstenergycorp.com>; DeWitt, Deanna R 
<ddewitt@firstenergycorp.com>; Schafer, Stephen F 
<sschafer@firstenergycorp.com>; Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>; Gerry Kane <gerry.kane@zitomedia.com>;
Todd <todd.mcmanus@zitomedia.com>; George Goodling 
<george.goodling@zitomedia.com>; Joe Laubach <joe.laubach@zitomedia.com>;
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Colin Higgin <colin.higgin@zitomedia.com>; James Rigas 
<james.rigas@zitomedia.com>; Karina Valenti <karina.valenti@zitomedia.com>
Subject: *EXTERNAL* Request for engineering detail on pole replacements & 
SPANs clarification 

Bob,

I have attached photos of 10 poles on applications 20170324.2 & 
20170324.3.  All of these poles are listed as "will replace pole" in 
SPANs.  These photos were taken yesterday as part of a field review to 
determine if Zito can do anything to avoid these pole replacements. 

On all but one of these poles, there are no attachments other than power.  We 
do not understand why Penelec wants to replace them.  Please provide the 
engineering analysis to support the decision for these replacements. 

As far as acknowledging the poles in SPANs, if we choose "don't agree"
on these individual pole replacements, will that hold up the scheduling of 
the make-ready? 

The payment for all of these applications was delivered to you via fedex on 
9/21/17:

20170303.1, 20170303.2, 20170317.7, 20170317.8, 20170317.9, 20170320, 
20170322, 20170322.1, 20170324, 20170324.1, 20170324.2, 20170324.3 

Please address our outstanding request for temporary attachments on these 
applications and also let us know when we can expect to see our other 
outstanding applications transmitted back to us for acknowledgment. 

Thanks.

Kelly

-----------------------------------------------------------------------------
-

The information contained in this message is intended only for the personal 
and confidential use of the recipient(s) named above. If the reader of this 
message is not the intended recipient or an agent responsible for delivering 
it to the intended recipient, you are hereby notified that you have received 
this document in error and that any review, dissemination, distribution, or 
copying of this message is strictly prohibited. If you have received this 
communication in error, please notify us immediately, and delete the original 
message.
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Monday, October 30, 2017 3:14 PM
To: Browne, Maria; Moylan, Leslie
Cc: colin Higgin
Subject: Fwd: RE: *EXTERNAL* Fwd: Zito Proposal 20160615.3 / WR # 58145944

Forwarded Message
Subject:RE: *EXTERNAL* Fwd: Zito Proposal 20160615.3 / WR # 58145944

Date:Thu, 26 Oct 2017 12:49:40 +0000
From:Chumrik, Robert <rchumrik@firstenergycorp.com>

To:Kelly Ragosta <kelly.ragosta@zitomedia.com>, Prindle, Rick <rprindle@firstenergycorp.com>,
DChandler@teamsigma.com <DChandler@teamsigma.com>, Strein, Daniel L <dstrein@firstenergycorp.com>

CC:Todd <todd.mcmanus@zitomedia.com>, Karina Valenti <karina.valenti@zitomedia.com>

Hi Kelly:

I know I have asked that question in the past and yes, they are aware that these attachments are already on the
poles. Will bring it up again on our next call just to confirm.

About Karina’s inquiry. I did check with Sigma and asked why the SPANS response did not match the make ready work
request. This was marked incorrectly on the SPANS document and there was make ready required on some
poles. Sigma did a review of all the SPANS proposals they have and 9 others were found to have similar response errors.
These have been corrected. We believe none of those 9 have been transmitted back to Zito. However, if you find any
others please bring them to my attention and we will review.

Bob

From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent:Wednesday, October 25, 2017 2:15 PM
To: Chumrik, Robert <rchumrik@firstenergycorp.com>; Prindle, Rick <rprindle@firstenergycorp.com>;
DChandler@teamsigma.com; Strein, Daniel L <dstrein@firstenergycorp.com>
Cc: Todd <todd.mcmanus@zitomedia.com>; Karina Valenti <karina.valenti@zitomedia.com>
Subject: *EXTERNAL* Fwd: Zito Proposal 20160615.3 / WR # 58145944

Bob,

In addition to Karina's request below, we'd also like to know if this was engineered knowing that we were 
already temporarily attached?  Or was it engineered for an additional attachment? 

I'm concerned that the applications being engineered for ones we've already attached to may not be considering 
that we are already attached. 
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Thanks.

Kelly 

Forwarded Message
Subject:Zito Proposal 20160615.3 / WR # 58145944

Date:Thu, 19 Oct 2017 11:54:56 0400
From:Karina Valenti <karina.valenti@zitomedia.com>

To:'Chumrik, Robert' <rchumrik@firstenergycorp.com>, 'Forbes, John M' <jforbes@firstenergycorp.com>, 'Dawson
Chandler' <DChandler@teamsigma.com>, dstrein@firstenergycorp.com

CC:'Kelly Ragosta' <kelly.ragosta@zitomedia.com>, 'Todd McManus' <todd.mcmanus@zitomedia.com>

Good morning,

We received invoice 90546548 today (10/19) after acknowledging the application in SPANS on 6/12/17. SPANS shows no
make ready detail that we can use as justification for a payment requested of $78,134.42. All of the poles are listed as
“Approved” with the exception of one that was “Denied.”

You are all listed as “interested parties” in SPANS, however the contact on the invoice is William Brown, whose phone
number provided is incorrect (listed as 419 279 6244). Can one of you assist us in obtaining the make ready/engineering
information including:

Total number of make ready poles
Work to be performed on each pole
Cost breakdown per make ready pole
Number of pole replacements

Thank you,

Karina Valenti
Zito Media Communications
814 320 0522 | karina.valenti@zitomedia.com

The information contained in this message is intended only for the personal and confidential use of the 
recipient(s) named above. If the reader of this message is not the intended recipient or an agent 
responsible for delivering it to the intended recipient, you are hereby notified that you have received this 
document in error and that any review, dissemination, distribution, or copying of this message is strictly 
prohibited. If you have received this communication in error, please notify us immediately, and delete the 
original message. 



EXHIBIT 8 
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Monday, October 30, 2017 11:15 AM
To: Browne, Maria; Moylan, Leslie
Cc: colin Higgin
Subject: Fwd: Fwd: OhEd documentation
Attachments: BS-CON (Zito Media-Northeast OH Fiber Ring, Seg #2).pdf; Zito Media - Northeast OH 

Fiber Ring - Seg #2 PRELIM DESIGN.pdf; Ohio Edison Make Ready Invoices 
rev120919.xls

Follow Up Flag: Follow up
Flag Status: Flagged

Forwarded Message
Subject:Fwd: OhEd documentation

Date:Thu, 22 Jun 2017 16:25:05 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Schafer, Stephen F <sschafer@firstenergycorp.com>, Endris, Robert M <rendris@firstenergycorp.com>, DeWitt,
Deanna R <ddewitt@firstenergycorp.com>, Chumrik, Robert <rchumrik@firstenergycorp.com>, Cunningham,
Wallace W <wcunningham@firstenergycorp.com>

CC:Colin Higgin <colin.higgin@zitomedia.com>, James Rigas <james.rigas@zitomedia.com>,
todd.mcmanus@zitomedia.com, Lawrence M. Denef <larry.denef@zitomedia.com>, Gerry Kane
<gerry.kane@zitomedia.com>

Good afternoon, 

Larry Denef had mentioned on our call(s) that we'd gotten specific designs with details by pole from Ohio 
Edison and that the engineering cost/pole was well below the ~$250 per pole cost. 

I've attached an example of one of those designs showing make ready requirements by pole and a spreadsheet 
showing the engineering costs at ~$79/pole. 

Thanks.

Kelly 

Forwarded Message
Subject:OhEd documentation

Date:Thu, 22 Jun 2017 11:56:03 0400
From:Lawrence M Denef <larry.denef@zitomedia.com>

To:'Colin Higgin' <colin.higgin@zitomedia.com>, James Rigas <james.rigas@zitomedia.com>
CC:Gerry Kane <gerry.kane@zitomedia.com>, Kelly Ragosta <kelly.ragosta@zitomedia.com>
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Monday, October 30, 2017 11:04 AM
To: Browne, Maria; Moylan, Leslie
Cc: Colin Higgin
Subject: Fwd: RE: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 

clarification

Follow Up Flag: Follow up
Flag Status: Flagged

Maria, 

See below.  We got this response on Friday.  We haven't sent any responses back yet. 

Kelly 

-------- Forwarded Message --------  
Subject:RE: *EXTERNAL* Request for engineering detail on pole replacements & SPANs clarification 

Date:Fri, 27 Oct 2017 12:15:11 +0000 
From:Chumrik, Robert <rchumrik@firstenergycorp.com>

To:Kelly Ragosta <kelly.ragosta@zitomedia.com>
CC:Prindle, Rick <rprindle@firstenergycorp.com>, DeWitt, Deanna R <ddewitt@firstenergycorp.com>,

Schafer, Stephen F <sschafer@firstenergycorp.com>, Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>, Gerry Kane <gerry.kane@zitomedia.com>, Todd 
<todd.mcmanus@zitomedia.com>, George Goodling <george.goodling@zitomedia.com>, Joe 
Laubach <joe.laubach@zitomedia.com>, Colin Higgin <colin.higgin@zitomedia.com>, James Rigas 
<james.rigas@zitomedia.com>, Karina Valenti <karina.valenti@zitomedia.com>

Kelly:

 I have reviewed the 10 poles that you sent photos of; thanks for putting them in 
SPANS notes.  I did find that those replacements were classified during engineering as 
Company betterment to Penelec, those costs were removed at that time and therefore were 
not included in the estimates you received.  Below is a summary of the impact of those 
removals.

 -Proposal 20170324.2 We removed 28% of the total cost of the construction 
estimate

 -Proposal 20170324.3 We removed 43% of the total cost of the construction 
estimate.

Removal of these Company betterment replacement poles also included a reduction of the 
engineering cost associated with the projects; therefore, you also were not charged for 
corresponding engineering costs associated with construction classified as Company 
betterment
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In accordance with Steve Schafer's letter to Mr. Rigas, I am currently working with Sigma 
to develop a detailed engineering drawing package following the example you sent us from 
Ohio Edison. Our plan will be to send this drawing package as an attachment to the SPANS 
estimate proposal.  We also envision including documentation denoting company betterment 
that should help avoid any further confusion.  Please let me know if you have any 
questions.

Bob

-----Original Message----- 
From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, September 22, 2017 4:13 PM 
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Cc: Prindle, Rick <rprindle@firstenergycorp.com>; DeWitt, Deanna R 
<ddewitt@firstenergycorp.com>; Schafer, Stephen F <sschafer@firstenergycorp.com>;
Cunningham, Wallace W <wcunningham@firstenergycorp.com>; Gerry Kane 
<gerry.kane@zitomedia.com>; Todd <todd.mcmanus@zitomedia.com>; George Goodling 
<george.goodling@zitomedia.com>; Joe Laubach <joe.laubach@zitomedia.com>; Colin Higgin 
<colin.higgin@zitomedia.com>; James Rigas <james.rigas@zitomedia.com>; Karina Valenti 
<karina.valenti@zitomedia.com>
Subject: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 
clarification

Bob,

I have attached photos of 10 poles on applications 20170324.2 & 20170324.3.  All of these 
poles are listed as "will replace pole" in SPANs.  These photos were taken yesterday as 
part of a field review to determine if Zito can do anything to avoid these pole 
replacements.

On all but one of these poles, there are no attachments other than power.  We do not 
understand why Penelec wants to replace them.  Please provide the engineering analysis to 
support the decision for these replacements. 

As far as acknowledging the poles in SPANs, if we choose "don't agree"
on these individual pole replacements, will that hold up the scheduling of the make-
ready?

The payment for all of these applications was delivered to you via fedex on 9/21/17: 

20170303.1, 20170303.2, 20170317.7, 20170317.8, 20170317.9, 20170320, 20170322, 
20170322.1, 20170324, 20170324.1, 20170324.2, 20170324.3 

Please address our outstanding request for temporary attachments on these applications 
and also let us know when we can expect to see our other outstanding applications 
transmitted back to us for acknowledgment. 

Thanks.

Kelly

------------------------------------------------------------------------------

The information contained in this message is intended only for the personal and 
confidential use of the recipient(s) named above. If the reader of this message is not 
the intended recipient or an agent responsible for delivering it to the intended 
recipient, you are hereby notified that you have received this document in error and that 
any review, dissemination, distribution, or copying of this message is strictly 
prohibited. If you have received this communication in error, please notify us 
immediately, and delete the original message. 
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Friday, September 01, 2017 1:27 PM
To: Browne, Maria
Cc: Colin Higgin
Subject: Fwd: Re: *EXTERNAL* Fwd: New Milford apps
Attachments: Penelec - SPANS 08252017.xlsx

I will also forward the response from Steve Schafer on this along with my response back to him. 

Forwarded Message
Subject:Re: *EXTERNAL* Fwd: New Milford apps

Date:Fri, 25 Aug 2017 15:33:59 0400
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>
CC:Colin Higgin <colin.higgin@zitomedia.com>, James Rigas <james.rigas@zitomedia.com>, Gerry Kane

<gerry.kane@zitomedia.com>, Schafer, Stephen F <sschafer@firstenergycorp.com>

Bob,

Please provide us with a list of invoices by application and the amounts that we need to pay in order to get 
temporary attachment permission.  As of today, SPANS does not show anything for Zito to acknowledge for 
payment (other than the one Ebensburg application requiring further explanation on cost).  I've attached a report 
generated from SPANs today showing all of our applications.  I added comments where applicable in column L.

Assuming you can provide this information immediately, no call is necessary.

Thanks.

Kelly

On 8/25/2017 9:39 AM, Chumrik, Robert wrote:

Good Morning Kelly:

Can you send me an agenda of what you would like to talk about? We are looking at the first
week of September to get all our schedules lined up. I will send out the invite as soon as I get the
agenda.

Bob

From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Thursday, August 24, 2017 8:57 AM
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Subject: Re: *EXTERNAL* Fwd: New Milford apps



1

Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Tuesday, September 26, 2017 11:54 AM
To: Browne, Maria; Moylan, Leslie
Cc: colin Higgin
Subject: Fwd: recent SPANs acknowledgments

Follow Up Flag: Follow up
Flag Status: Flagged

-------- Forwarded Message --------  
Subject:recent SPANs acknowledgments 

Date:Fri, 15 Sep 2017 16:16:02 -0400 
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>, deann >> DeWitt, Deanna R 
<ddewitt@firstenergycorp.com>

CC:Prindle, Rick <rprindle@firstenergycorp.com>, Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>, Schafer, Stephen F <sschafer@firstenergycorp.com>, Colin 
Higgin <colin.higgin@zitomedia.com>, James Rigas <james.rigas@zitomedia.com>, Gerry Kane 
<gerry.kane@zitomedia.com>, Todd <todd.mcmanus@zitomedia.com>, George Goodling 
<george.goodling@zitomedia.com>, Joe Laubach <joe.laubach@zitomedia.com>, Karina Valenti 
<karina.valenti@zitomedia.com>

Bob & Deanna,

We are in the process of acknowledging the following applications in SPANs. In order to expedite processing 
and avoid any more delays, we are sending a check for $446,349 to cover the engineering and make ready 
fees.  I believe the Insp/Admin fees are billed separately as part of your SPANs maintenance billing. 

Upon receipt of payment, please add these applications to our temporary attachment agreement. 

Since we don't have the actual invoices, please let me know where to send the check (with the list of work 
orders attached) and to whose attention. 

While we are paying the full costs for these applications, we ask that you do NOT replace any poles until we've 
had an opportunity to review for possible workarounds.  We will provide feedback within 2 weeks.  If we are 
able to avoid pole replacements (via going underground or setting poles), we expect Penelec to refund the make 
ready cost savings back to Zito. 

Thanks.

Kelly 
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Number Zito Work Order FC Work 
Order

Insp/Admin 
Fee to Zito 

Engineering
Cost to Zito 

Make Read
Billing to Z

20170303.1 Site 2SU9548A - Rosebud Rd (App 1) 58622494 $44.70 $7,491.00 $54,12
20170303.2 Site 2SU9548A - Rosebud Rd (App 2) 58622528 $46.65 $6,797.00 $66,22
20170317.7 Wysox to New Milford - 53-140 to 55-139 58666779 $51.20 $7,785.00 $14,80
20170317.8 Wysox to New Milford - 56-139 to 57-137 58666694 $52.50 $7,545.00 $13,59
20170317.9 Wysox to New Milford - 57-137 to 57-138 58666667 $40.15 $5,340.00 $12,94
20170320 Site 2SU9552A - Montrose FG Quarry Rd 58666798 $38.20 $6,252.00 $38,77
20170322 Site 2SU9552A - 601 Deerlick St, Montrose 58666758 $60.95 $8,843.00 $18,43
20170322.1 Site 2SU9547A - 12375 SR 3001, Springville 58666533   $1,250.00 $
20170324 Site 2SU9543A - 211 Dean Rd, Meshoppen 58666617   $2,240.00 $7,93

20170324.1 Site 2SU9549A - 199 Whitney Rd, Springville 
(App 1) 58666745 $52.50 $2,821.60 $4,75

20170324.2 Site 2SU9549A - 199 Whitney Rd, Springville 
(App 2) 58666722 $55.75 $6,648.00 $80,53

20170324.3 Site 2SU9549A - 199 Whitney Rd, Springville 
(App 3) 58666707   $5,161.00 $66,05

Totals $68,173.60 $378,17
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Moylan, Leslie

From: Kelly Ragosta <kelly.ragosta@zitomedia.com>
Sent: Thursday, September 28, 2017 10:33 AM
To: Browne, Maria; Moylan, Leslie
Cc: Colin Higgin
Subject: Fwd: Re: *EXTERNAL* Request for engineering detail on pole replacements & SPANs 

clarification

Follow Up Flag: Follow up
Flag Status: Flagged

Our response to Penelec this morning. 

-------- Forwarded Message --------  
Subject:Re: *EXTERNAL* Request for engineering detail on pole replacements & SPANs clarification 

Date:Thu, 28 Sep 2017 10:12:38 -0400 
From:Kelly Ragosta <kelly.ragosta@zitomedia.com>

To:Chumrik, Robert <rchumrik@firstenergycorp.com>
CC:Prindle, Rick <rprindle@firstenergycorp.com>, DeWitt, Deanna R <ddewitt@firstenergycorp.com>,

Schafer, Stephen F <sschafer@firstenergycorp.com>, Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>, Gerry Kane <gerry.kane@zitomedia.com>, Todd 
<todd.mcmanus@zitomedia.com>, George Goodling <george.goodling@zitomedia.com>, Joe 
Laubach <joe.laubach@zitomedia.com>, Colin Higgin <colin.higgin@zitomedia.com>, James Rigas 
<james.rigas@zitomedia.com>, Karina Valenti <karina.valenti@zitomedia.com>, Lawrence M Denef 
<larry.denef@zitomedia.com>

Bob,

To be clear, the following concerns were not addressed in your response: 

    - Acknowledgment of receipt of our payment for $446,349 

    - Response to our request for temporary attachments on applications covered by the above payment 

    - Timeline of when we can expect the remainder of our applications to be sent back to us in SPANs for 
acknowledgment 

    - Specific question about choosing "don't agree" on individual poles in SPANs 

    - Request for Penelec/Sigma to provide engineering analysis detail by pole.  We have asked multiple times 
for make ready details to be provided in SPANs.  Having no detail under Penelec's response other than "will 
replace pole" or             "rearrangement required" delays the process further for us.  Perhaps if poles are being 
replaced on plant betterment that could be noted under the pole detail?  And if costs were broken down & 
associated to specific poles we would be able to see plant betterment costs passed to Zito are $0 for the pole(s) 
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in question.  I believe right now, all of the make ready poles show $0 for make ready billing and the amounts 
are only given as a total for the entire application(s). 

We will put our specific pole replacement questions in SPANs.  While we understand your desire for the 
conversations regarding questionable poles to happen through SPANs, I want to point out that we have 
responded through SPANs on specific applications in the past and have yet to get a response back from 
Penelec.  Specifically the following were transmitted back to Penelec in April and June of this year and we have 
not yet seen any responses: 

Number Zito Work Order FC Work Order Last Xmit Pending Record Next
20160608.1 Site 2TI8840A - 390 Granger St (Blossburg) 58130966 4/20/2017Reply PN 

20160608.2 Site 2TI8840A - 390 Granger St (Blossburg) 
App 2 58130980 6/12/2017Reply PN 

20160608.3 Site 2TI8840A - 390 Granger St (Blossburg) 
App 3 58130991 4/21/2017Reply PN 

20160608.4 Site 2TI8840A - 390 Granger St (Blossburg) 
App 4 58131150 6/12/2017Reply PN 

20160615.2 Site 2TI8835A - Rt 414, Liberty (App 2) 58145930 6/12/2017Reply PN 

20160615.3 Site 2TI8835A - Rt 414, Liberty (App 3) 58145944 6/12/2017Reply PN 

20160615.4 Site 2TI8835A - Rt 414, Liberty (App 4) 58149100 4/21/2017Reply PN 
20160615.5 Site 2TI8835A - Rt 414, Liberty (App 5) 58149105 4/20/2017Reply PN 

Thanks.

Kelly 

On 9/27/2017 2:23 PM, Chumrik, Robert wrote: 
Kelly:

 In response to your email, please make this request and all future requests 
through the SPANs system. This will enable the engineer who designed the make 
ready to answer any questions related to your proposal. EMAILS will only 
delay the process.
 However, I was able to determine that 4 (3D91, A44x1972, A44x1959, and 
A44x1953) of the 10 poles included some betterment to Penelec, and that the 
associated betterment costs were already removed from the original estimate.
 As for the remaining 6 poles, I cannot answer your question, but will be 
addressed by the Designer when you submit your inquiry through a SPANS 
comments.

Bob

-----Original Message----- 
From: Kelly Ragosta [mailto:kelly.ragosta@zitomedia.com]
Sent: Friday, September 22, 2017 4:13 PM 
To: Chumrik, Robert <rchumrik@firstenergycorp.com>
Cc: Prindle, Rick <rprindle@firstenergycorp.com>; DeWitt, Deanna R 
<ddewitt@firstenergycorp.com>; Schafer, Stephen F 
<sschafer@firstenergycorp.com>; Cunningham, Wallace W 
<wcunningham@firstenergycorp.com>; Gerry Kane <gerry.kane@zitomedia.com>;
Todd <todd.mcmanus@zitomedia.com>; George Goodling 
<george.goodling@zitomedia.com>; Joe Laubach <joe.laubach@zitomedia.com>;
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Colin Higgin <colin.higgin@zitomedia.com>; James Rigas 
<james.rigas@zitomedia.com>; Karina Valenti <karina.valenti@zitomedia.com>
Subject: *EXTERNAL* Request for engineering detail on pole replacements & 
SPANs clarification 

Bob,

I have attached photos of 10 poles on applications 20170324.2 & 
20170324.3.  All of these poles are listed as "will replace pole" in 
SPANs.  These photos were taken yesterday as part of a field review to 
determine if Zito can do anything to avoid these pole replacements. 

On all but one of these poles, there are no attachments other than power.  We 
do not understand why Penelec wants to replace them.  Please provide the 
engineering analysis to support the decision for these replacements. 

As far as acknowledging the poles in SPANs, if we choose "don't agree"
on these individual pole replacements, will that hold up the scheduling of 
the make-ready? 

The payment for all of these applications was delivered to you via fedex on 
9/21/17:

20170303.1, 20170303.2, 20170317.7, 20170317.8, 20170317.9, 20170320, 
20170322, 20170322.1, 20170324, 20170324.1, 20170324.2, 20170324.3 

Please address our outstanding request for temporary attachments on these 
applications and also let us know when we can expect to see our other 
outstanding applications transmitted back to us for acknowledgment. 

Thanks.

Kelly

-----------------------------------------------------------------------------
-

The information contained in this message is intended only for the personal 
and confidential use of the recipient(s) named above. If the reader of this 
message is not the intended recipient or an agent responsible for delivering 
it to the intended recipient, you are hereby notified that you have received 
this document in error and that any review, dissemination, distribution, or 
copying of this message is strictly prohibited. If you have received this 
communication in error, please notify us immediately, and delete the original 
message.


